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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 2 NOVEMBER 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

Northside Utility Line Project - Upon review of the 100
percent redesign submission, the GSA electrical engineers stated
the resulting depth of the new duct bank after the new building
grading is complete was not acceptable to them. This topic is

now under discussion between GSA and the New Building Planning
STAT Office| |

The contractor has begun restaking the new rqb%eof the
utility lines. The contractor is to provide a pedestrian/vehicular
plan for approval within the next several weeks prior to any exca-
vation work. New utility line installation is scheduled to begin
in the North Loading Dock area. As a result of recommendations
from Chief, Safety Staff and the NBPO, HEB has requested that GSA
investigate the possibility of modifying the existing one-lane
road which runs behind P § P Building to allow two lanes of traffic
to enhance safety and eliminate excessive traffic flows on to

Routes 123 and 193. GSA was requested to have this
STAT without impacting the mid-May 1984 completion date.

3. Significant Events Anticipated During the Coming Week:

None
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